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WORK ASSIGNMENT NO. 3-03 
Technical and Regulatory Support in the Possible Development of a Rulemaking 

to Modify NESHAPs Subpart W, the National Emissions Standards for 
Radon Emissions from Operating Mill Tailings (40 CFR 61.250) 

WAM: Rosnick 
 

PURPOSE AND SCOPE 
 
The U.S. Environmental Protection Agency’s (EPA’s) Office of Radiation and Indoor Air 
(ORIA) promulgated a National Emission Standard for a Hazardous Air Pollutant (NESHAP) for 
radon emissions from operating uranium mill tailings impoundments (Subpart W) on December 
15, 1989. Section 112(q) of the Clean Air Act, as amended (CAAA) requires EPA to review, and 
if appropriate, revise, this standard on a timely basis (10-year interval). The Agency has not 
reviewed this standard in the period allotted and now desires to do so. 
 
The purpose of this Work Assignment (WA) is to address issues raised by the Office of 
Management and Budget (OMB) and others regarding the content of the Background 
Information Document (BID), including the Economic Impact Analysis, and to receive support 
for the development of a response to comments document. 
 
TECHNICAL STATUS 
 
Progress Made During Period:  
 
SC&A has not received the OMB/EPA comments on the BID; therefore, no work was performed 
nor was any progress made on this WA during October. 
 
Difficulties Encountered and Remedial Action Taken: 
 
None 
 
Anticipated Activity Next Period:  
 
No activity is anticipated until OMB/EPA comments on the BID are received from the WAM. 
 
Schedule of Deliverables Next Period:  
 
No deliverables are scheduled for the next period. 
 
OUTSTANDING ACTIONS AWAITING CONTRACTING OFFICER AUTHORIZATION 
 
None 
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WORK ASSIGNMENT NO. 3-03 (Continued) 
NESHAPs Subpart W

WAM:  Rosnick

OVERALL FINANCIAL INFORMATION
Current Cumulative

Hours Amount Hours Amount
Amount Claimed 2.5 410.78         71.0 $11,607.90
Amount Shown on Work Plan 358.0 $51,575.00
Amount Paid $11,197.13
Amount Suspended $0.00
Amount Disallowed $0.00
Remaining Amount 287.0 $39,967.10
Unbilled Allowable Costs $0.00 $0.00

Labor Estimates for Next Period 0.0 $0.00
Estimate to Complete 287.0 $39,967.10

Estimated Percentage of Completion, based on LOE 20%

LABOR SUMMARY
Current Cumulative Negotiated (Work Plan) Remaining  

Hours Costs Hours Costs Hours Costs Hours Costs
P4 SC&A 2.50 383.73 63.50 9,824.56 344.00 48,656.00 280.50 38,831.45

Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

P3 SC&A 0.00 0.00 7.50 801.58 14.00 1,535.00 6.50 733.43
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

P2 SC&A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

P1 SC&A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Technician SC&A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Clerical SC&A 0.50 27.06 17.50 970.48 18.00 1,047.00 0.50 76.52
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Total 2.50 410.79 71.00 11,596.61 358.00 51,238.00 287.00 39,641.39

Average Hourly Rate (Labor) $163.33 $143.12
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WORK ASSIGNMENT NO. 3-03 (Continued) 
NESHAPs Subpart W

WAM:  Rosnick

ODC DETAIL INFORMATION

Item Current Cumulative
Publications/Subscriptions $0.00 $0.00
Computer Supplies/Usage $0.00 $0.00
Meetings/Travel $0.00 $0.00
Supplies/Materials $0.00 $0.00
Reproduction/Graphics $0.00 $4.21
Telephone/Fax $0.00 $0.00
Typing/Clerical $0.00 $0.00
Postage/Delivery $0.00 $5.64
Other $0.00 $0.00

TOTAL $0.00 $9.85

Sub ODCs $0.00 $0.00
Burden on ODCs (including Sub ODCs) $0.00 $1.44

WORK HOUR DETAIL THIS PERIOD
Name Hours

P-4 Labor A. Zeitoun 1.0               
L. Loomis 1.5               

P-3 Labor None -              

P-2 Labor None -              
  

P-1 Labor None -              

Technician Labor None -              

Clerical Labor Clerical 0.5               




